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CCR No. 96-0143 Logged Date 3/20/96 Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency[l Affected Release B Change Class |l

Title (description) Release B Maintainability Demonstration Plan for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

511-CD-002-001 Release B Maintainability Demonstration Plan for the ECS
Project

RTM Change |:| Start New Baseline

Problem
Bring document 511-CD-002-001 under ECS CCB control and approve for Rel B delivery.

Proposed Solution
Approve for delivery.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS M&O
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO Subconts |:|
Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator J A Spyrison (Signed) J. Spyrison 3/20/96
Signature Date
Office Quality Office Manager (Signed) M. Gayle 3/20/96
Assurance
Signature Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:

CCB Chairperson (Signed) R. E. Clinard 3/21/96

Signature Date
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